

前瞻基礎建設-少子化友善育兒空間建設-建構0-2歲兒童社區公共托育計畫 進度一覽表

單位：家數
統計截止日期：107年7月底

縣市別	執行進度	核定數 (A)	已有進 度(非0 狀 態, B)	已有進 度比 率 (C=B/A , %)	已進 入 工 程 標 (D)	已進 入 工 程 標 比 率 (E=D/A , %)	結 案 數	執行件數													
								0.無 進 度/ 0-1. & 0-2 其 他	1-1.採 購 案 陳 核 中 (規 劃 設 計 標)	2-1.已 核 定 採 購 簽 陳 (規 劃 設 計 標)	3-1.已 招 標 (規 劃 設 計 標)	4-1.已 決 標 (規 劃 設 計 標)	5.已 設 計	1.採 購 案 陳 核 中 (工 程 案)	2.已 核 定 採 購 簽 陳 (工 程 案)	3.已 招 標 (工 程 案)	4.已 決 標 (工 程 案)	6.已 開 工	7.已 竣 工	8.已 驗 收	9.已 結 案
臺北市		12	6	50.00%	3	25.00%	0	6	0	0	0	0	3	0	0	0	2	0	0	0	1
新北市		2	2	100.00%	2	100.00%	0	0	0	0	0	0	0	0	0	1	0	1	0	0	0
桃園市		6	6	100.00%	2	33.33%	0	0	0	0	0	1	2	0	1	0	0	1	0	1	0
臺中市		14	13	92.86%	0	0.00%	0	1	1	0	3	2	6	1	0	0	0	0	0	0	0
臺南市		5	5	100.00%	2	40.00%	0	0	0	0	0	1	2	0	0	0	0	2	0	0	0
高雄市		7	5	71.43%	3	42.86%	0	2	0	0	0	0	3	0	0	2	1	0	0	0	0
基隆市		3	2	66.67%	1	33.33%	0	1	0	0	0	0	0	0	1	1	0	0	0	0	0
新竹縣		4	2	50.00%	0	0.00%	0	2	0	0	0	0	2	0	0	0	0	0	0	0	0
新竹市		3	3	100.00%	0	0.00%	0	0	0	1	1	0	1	0	0	0	0	0	0	0	0
苗栗縣		2	2	100.00%	1	50.00%	0	0	0	0	1	1	0	0	0	1	0	0	0	0	0
南投縣		2	2	100.00%	0	0.00%	0	0	0	0	0	2	0	0	0	0	0	0	0	0	0
彰化縣		5	3	60.00%	0	0.00%	0	2	1	0	0	1	1	0	0	0	0	0	0	0	0
雲林縣		6	4	66.67%	0	0.00%	0	2	1	0	0	1	2	0	0	0	0	0	0	0	0
嘉義縣		4	4	100.00%	0	0.00%	0	0	0	0	0	0	4	0	0	0	0	0	0	0	0
嘉義市		1	1	100.00%	0	0.00%	0	0	0	0	0	0	1	0	0	0	0	0	0	0	0
屏東縣		3	2	66.67%	0	0.00%	0	1	0	0	0	2	0	0	0	0	0	0	0	0	0
宜蘭縣		3	3	100.00%	0	0.00%	0	0	0	0	3	0	0	0	0	0	0	0	0	0	0
花蓮縣		3	3	100.00%	1	33.33%	0	0	0	0	1	0	0	1	0	1	0	0	0	0	0
臺東縣		1	1	100.00%	1	100.00%	0	0	0	0	0	0	1	0	0	1	0	0	0	0	0
澎湖縣		4	3	75.00%	2	50.00%	0	1	0	0	1	0	0	0	0	0	0	2	0	0	0
金門縣		2	1	50.00%	1	50.00%	0	1	0	0	0	0	0	0	0	0	0	1	0	0	0
連江縣		3	3	100.00%	1	33.33%	0	0	0	0	0	1	1	0	0	0	1	0	0	0	0
合計		95	79	83.16%	20	21.05%	0	19	3	1	10	12	29	2	2	7	4	7	0	1	1

資料來源：各縣市政府

備註：本次統計工程案件計95案，較6月份增加13案，係因社會(家庭)福利服務中心新增第3階段核定9案、公共托育家園由勞務採購改採工程標4案。