

前瞻基礎建設-少子化友善育兒空間建設-建構0-2歲兒童社區公共托育計畫第一期 工程進度一覽表

單位：家數
統計截止日期：108年5月底

| 縣市別 | 執行進度 | 核定數 (A) | 已有進度 (非0 狀態, B) | 已有進度 比率 (C=B/A , %) | 已進入 工程標 (D) [項目 3-9] | 已進入工 程標比率 (E=D/A , %) | 結 案 數 | 執行件數 | | | | | | | | | | | | | |
|-----|------|------------|-----------------------|------------------------------|----------------------------------|--------------------------------|-------------|-------------------------------|-------------------------------|--------------------------------|----------------------------|----------------------------|-----------|---------------------------|----------------------------|------------------------|------------------------|-----------|-----------|-----------|-----------|
| | | | | | | | | 0.無進 度/0-1. & 0-2其 他 | 1-1.採購 案陳核中 (規劃設 計標) | 2-1.已核 定採購簽 陳(規劃 設計標) | 3-1.已 招標(規 劃設計 標) | 4-1.已 決標(規 劃設計 標) | 5.已 設計 | 1.採購 案陳核 中(工程 案) | 2.已核 定採購 簽陳(工 程案) | 3.已 招標 (工程 案) | 4.已 決標 (工程 案) | 6.已 開工 | 7.已 竣工 | 8.已 驗收 | 9.已 結案 |
| 臺北市 | | 9 | 9 | 100.00% | 9 | 100.00% | 8 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 1 | 0 | 0 | 8 |
| 新北市 | | 2 | 2 | 100.00% | 2 | 100.00% | 2 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 2 |
| 桃園市 | | 6 | 6 | 100.00% | 6 | 100.00% | 3 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 2 | 0 | 1 | 3 |
| 臺中市 | | 11 | 11 | 100.00% | 11 | 100.00% | 1 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 1 | 2 | 0 | 7 | 1 |
| 臺南市 | | 6 | 6 | 100.00% | 6 | 100.00% | 1 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 1 | 4 | 0 | 0 | 1 |
| 高雄市 | | 9 | 9 | 100.00% | 9 | 100.00% | 6 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 2 | 1 | 6 |
| 基隆市 | | 3 | 3 | 100.00% | 3 | 100.00% | 1 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 1 | 0 | 1 | 1 |
| 新竹縣 | | 4 | 4 | 100.00% | 4 | 100.00% | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 2 | 2 | 0 | 0 |
| 新竹市 | | 3 | 3 | 100.00% | 3 | 100.00% | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 3 | 0 | 0 | 0 |
| 苗栗縣 | | 1 | 1 | 100.00% | 1 | 100.00% | 1 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 1 |
| 南投縣 | | 2 | 2 | 100.00% | 2 | 100.00% | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 1 | 1 | 0 | 0 | 0 |
| 彰化縣 | | 4 | 3 | 75.00% | 3 | 75.00% | 0 | 1 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 1 | 1 | 1 | 0 | 0 | 0 |
| 雲林縣 | | 4 | 4 | 100.00% | 4 | 100.00% | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 2 | 2 | 0 | 0 | 0 |
| 嘉義縣 | | 4 | 4 | 100.00% | 4 | 100.00% | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 3 | 0 | 1 | 0 | 0 |
| 嘉義市 | | 1 | 1 | 100.00% | 1 | 100.00% | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 1 | 0 | 0 |
| 屏東縣 | | 3 | 3 | 100.00% | 3 | 100.00% | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 1 | 1 | 0 | 1 | 0 |
| 宜蘭縣 | | 3 | 3 | 100.00% | 3 | 100.00% | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 3 | 0 | 0 | 0 |
| 花蓮縣 | | 3 | 3 | 100.00% | 3 | 100.00% | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 1 | 0 | 0 | 2 | 0 |
| 臺東縣 | | 1 | 1 | 100.00% | 1 | 100.00% | 1 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 1 |
| 澎湖縣 | | 4 | 4 | 100.00% | 4 | 100.00% | 2 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 2 | 2 |
| 金門縣 | | 2 | 2 | 100.00% | 2 | 100.00% | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 1 | 1 | 0 | 0 |
| 連江縣 | | 4 | 4 | 100.00% | 4 | 100.00% | 1 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 1 | 0 | 1 | 1 | 1 |
| 合計 | | 89 | 88 | 98.88% | 88 | 98.88% | 27 | 1 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 1 | 12 | 24 | 8 | 16 | 27 |

資料來源：各縣市政府