

前瞻基礎建設計畫-少子化友善育兒空間建設-建構0-2歲兒童社區公共托育計畫第二期(108-109年)工程進度一覽表

單位：案件數
統計截止日期：109年3月底

縣市別	核定數 (A)	已有進度 (B)	已有進度比率 (C=B/A%)	已進入工程標 (D)[項目8-13]	已進入工 程標比率 (E=D/A%)	結 案 數	執行件數													
							規劃設計階段					工程執行階段								
							0.無進度	1.採購案陳 核中	2.已核定 採購簽	3.已招標	4.已決標	5.已設計	6.採購案 陳核中	7.已核定 採購簽陳	8.已招標	9.已決標	10.已開工	11.已竣工	12.已驗收	13.已結案
臺北市	3	3	100.00%	2	66.67%	0	0	0	0	1	0	0	0	0	0	0	0	1	1	0
新北市	4	4	100.00%	3	75.00%	1	0	0	0	0	1	0	0	0	0	0	2	0	0	1
桃園市	9	7	77.78%	7	77.78%	2	2	0	0	0	0	0	0	0	0	1	3	0	1	2
臺中市	17	17	100.00%	9	52.94%	0	0	6	0	0	1	0	1	0	0	0	6	0	3	0
臺南市	8	8	100.00%	4	50.00%	0	0	4	0	0	0	0	0	0	2	0	2	0	0	0
高雄市	7	7	100.00%	7	100.00%	0	0	0	0	0	0	0	0	0	0	0	1	2	4	0
基隆市	2	2	100.00%	0	0.00%	0	0	0	0	0	2	0	0	0	0	0	0	0	0	0
新竹縣	13	13	100.00%	6	46.15%	0	0	4	0	1	2	0	0	0	0	6	0	0	0	0
新竹市	2	2	100.00%	0	0.00%	0	0	1	0	0	1	0	0	0	0	0	0	0	0	0
苗栗縣	1	1	100.00%	0	0.00%	0	0	0	0	1	0	0	0	0	0	0	0	0	0	0
南投縣	3	3	100.00%	2	66.67%	0	0	1	0	0	0	0	0	0	0	0	2	0	0	0
彰化縣	14	14	100.00%	2	14.29%	0	0	0	0	0	12	0	0	0	0	1	1	0	0	0
雲林縣	15	14	93.33%	6	40.00%	0	1	4	0	0	4	0	0	0	0	3	3	0	0	0
嘉義縣	7	7	100.00%	0	0.00%	0	0	0	0	0	7	0	0	0	0	0	0	0	0	0
嘉義市	3	3	100.00%	3	100.00%	0	0	0	0	0	0	0	0	0	0	0	1	0	2	0
屏東縣	11	11	100.00%	6	54.55%	0	0	4	0	0	1	0	0	0	0	5	1	0	0	0
宜蘭縣	1	1	100.00%	1	100.00%	0	0	0	0	0	0	0	0	0	0	0	1	0	0	0
花蓮縣	2	2	100.00%	2	100.00%	0	0	0	0	0	0	0	0	0	0	0	2	0	0	0
臺東縣	0	0	0.00%	0	0.00%	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
澎湖縣	3	3	100.00%	2	66.67%	0	0	0	0	0	0	1	0	0	0	0	2	0	0	0
金門縣	6	6	100.00%	4	66.67%	0	0	2	0	0	0	0	0	0	0	2	1	1	0	0
連江縣	1	1	100.00%	1	100.00%	0	0	0	0	0	0	0	0	0	0	0	1	0	0	0
合計	132	129	97.73%	67	50.76%	3	3	26	0	3	31	1	1	0	2	18	29	4	11	3

資料來源：各縣市政府