

前瞻基礎建設計畫-少子化友善育兒空間建設-建構0-2歲兒童社區公共托育計畫第二期(108-109年) 工程進度一覽表

單位：案件數
統計截止日期：109年5月底

縣市別	核定數 (A)	已有進度 (B)	已有進度 比率 (C=B/A%)	已進入工程標 (D) [項目8-13]	已進入工程標 比率 (E=D/A%)	結 案 數	執行件數														
							規劃設計階段					工程執行階段									
							0.無進度	1.採購案 陳核中	2.已核定 採購簽	3.已招標	4.已決標	5.已設計	6.採購案陳 核中	7.已核定採 購簽	8.已招標	9.已決標	10.已開工	11.已竣工	12.已驗收	13.已結案	
臺北市	3	3	100%	2	67%	0	0	0	0	0	0	0	1	0	0	0	0	0	2	0	
新北市	4	4	100%	3	75%	1	0	0	0	0	1	0	0	0	0	0	0	1	1	0	1
桃園市	9	8	89%	7	78%	2	1	0	0	1	0	0	0	0	0	0	0	4	0	1	2
臺中市	17	13	76%	10	59%	0	4	2	0	0	0	0	1	0	0	0	0	5	0	5	0
臺南市	6	6	100%	4	67%	0	0	1	0	1	0	0	0	0	2	0	0	2	0	0	0
高雄市	7	7	100%	7	100%	0	0	0	0	0	0	0	0	0	0	0	0	0	1	6	0
基隆市	2	2	100%	0	0%	0	0	0	0	0	1	0	1	0	0	0	0	0	0	0	0
新竹縣	13	9	69%	6	46%	0	4	0	0	0	3	0	0	0	0	0	0	6	0	0	0
新竹市	3	3	100%	0	0%	0	0	0	0	0	3	0	0	0	0	0	0	0	0	0	0
苗栗縣	1	1	100%	0	0%	0	0	0	0	1	0	0	0	0	0	0	0	0	0	0	0
南投縣	4	4	100%	2	50%	0	0	0	0	0	2	0	0	0	0	0	0	2	0	0	0
彰化縣	14	13	93%	2	14%	0	1	0	0	0	9	2	0	0	0	0	0	2	0	0	0
雲林縣	14	13	93%	6	43%	0	1	0	0	0	7	0	0	0	0	3	2	0	1	0	0
嘉義縣	8	7	88%	1	13%	0	1	0	0	0	3	2	0	1	1	0	0	0	0	0	0
嘉義市	3	3	100%	3	100%	0	0	0	0	0	0	0	0	0	0	0	0	0	0	3	0
屏東縣	11	7	64%	7	64%	0	4	0	0	0	0	0	0	0	0	1	6	0	0	0	0
宜蘭縣	1	1	100%	1	100%	0	0	0	0	0	0	0	0	0	0	0	0	0	0	1	0
花蓮縣	2	2	100%	2	100%	0	0	0	0	0	0	0	0	0	0	0	1	0	1	0	0
臺東縣	0	0	0%	0	0%	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
澎湖縣	3	3	100%	2	67%	0	0	0	0	0	0	1	0	0	0	0	0	2	0	0	0
金門縣	7	4	57%	2	29%	0	3	0	0	2	0	0	0	0	0	1	0	1	0	0	0
連江縣	1	1	100%	1	100%	0	0	0	0	0	0	0	0	0	0	0	1	0	0	0	0
合計	133	114	86%	68	51%	3	19	3	0	5	29	5	3	1	3	5	34	3	20	3	3

資料來源：各縣市政府