

前瞻基礎建設計畫-少子化友善育兒空間建設-建構0-2歲兒童社區公共托育計畫第二期(108-109年) 工程進度一覽表

單位：家數
統計截止日期：109年1月底

| 縣市別 | 執行進度 | 核定數(A) | 已有進度(非0狀態,B) | 已有進度比率(C=B/A,%) | 已進入工程標(D)[項目3-9] | 已進入工程標比率(E=D/A,%) | 結案數 | 執行件數 | | | | | | | | | | | | | |
|-----|------|--------|--------------|-----------------|------------------|-------------------|-----|------------------|-------------------|--------------------|----------------|----------------|-------|---------------|----------------|------------|------------|-------|-------|-------|-------|
| | | | | | | | | 0.無進度/0-1.&0-2其他 | 1-1.採購案陳核中(規劃設計標) | 2-1.已核定採購簽陳(規劃設計標) | 3-1.已招標(規劃設計標) | 4-1.已決標(規劃設計標) | 5.已設計 | 1.採購案陳核中(工程案) | 2.已核定採購簽陳(工程案) | 3.已招標(工程案) | 4.已決標(工程案) | 6.已開工 | 7.已竣工 | 8.已驗收 | 9.已結案 |
| 臺北市 | | 3 | 2 | 66.67% | 2 | 66.67% | 0 | 1 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 1 | 1 | 0 |
| 新北市 | | 4 | 3 | 75.00% | 3 | 75.00% | 0 | 1 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 1 | 1 | 0 | 1 | 0 |
| 桃園市 | | 9 | 7 | 77.78% | 7 | 77.78% | 0 | 2 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 1 | 3 | 0 | 3 | 0 | |
| 臺中市 | | 17 | 17 | 100.00% | 9 | 52.94% | 0 | 0 | 6 | 0 | 1 | 1 | 0 | 0 | 0 | 0 | 0 | 8 | 1 | 0 | 0 |
| 臺南市 | | 8 | 6 | 75.00% | 2 | 25.00% | 0 | 2 | 1 | 0 | 0 | 1 | 2 | 0 | 0 | 0 | 2 | 0 | 0 | 0 | 0 |
| 高雄市 | | 7 | 7 | 100.00% | 7 | 100.00% | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 1 | 1 | 4 | 1 | 0 | 0 |
| 基隆市 | | 2 | 1 | 50.00% | 0 | 0.00% | 0 | 1 | 0 | 0 | 0 | 1 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 |
| 新竹縣 | | 13 | 12 | 92.31% | 6 | 46.15% | 0 | 1 | 4 | 0 | 0 | 2 | 0 | 0 | 0 | 3 | 3 | 0 | 0 | 0 | 0 |
| 新竹市 | | 2 | 1 | 50.00% | 0 | 0.00% | 0 | 1 | 1 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 |
| 苗栗縣 | | 1 | 1 | 100.00% | 0 | 0.00% | 0 | 0 | 0 | 0 | 1 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 |
| 南投縣 | | 3 | 3 | 100.00% | 2 | 66.67% | 0 | 0 | 1 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 2 | 0 | 0 | 0 |
| 彰化縣 | | 14 | 13 | 92.86% | 2 | 14.29% | 0 | 1 | 0 | 0 | 0 | 11 | 0 | 0 | 0 | 0 | 2 | 0 | 0 | 0 | 0 |
| 雲林縣 | | 15 | 14 | 93.33% | 5 | 33.33% | 0 | 1 | 9 | 0 | 0 | 0 | 0 | 0 | 0 | 3 | 2 | 0 | 0 | 0 | 0 |
| 嘉義縣 | | 7 | 7 | 100.00% | 0 | 0.00% | 0 | 0 | 0 | 0 | 0 | 7 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 |
| 嘉義市 | | 3 | 3 | 100.00% | 3 | 100.00% | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 1 | 2 | 0 | 0 |
| 屏東縣 | | 11 | 11 | 100.00% | 4 | 36.36% | 0 | 0 | 4 | 0 | 0 | 1 | 0 | 2 | 0 | 2 | 1 | 1 | 0 | 0 | 0 |
| 宜蘭縣 | | 1 | 1 | 100.00% | 1 | 100.00% | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 1 | 0 | 0 | 0 | 0 |
| 花蓮縣 | | 2 | 2 | 100.00% | 2 | 100.00% | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 1 | 1 | 0 | 0 | 0 | 0 |
| 臺東縣 | | 0 | 0 | 符合 | 0 | 符合 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 |
| 澎湖縣 | | 3 | 3 | 100.00% | 2 | 66.67% | 0 | 0 | 0 | 0 | 0 | 0 | 1 | 0 | 0 | 0 | 0 | 2 | 0 | 0 | 0 |
| 金門縣 | | 6 | 6 | 100.00% | 4 | 66.67% | 0 | 0 | 2 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 2 | 1 | 1 | 0 | 0 |
| 連江縣 | | 1 | 1 | 100.00% | 1 | 100.00% | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 1 | 0 | 0 | 0 | 0 |
| 合計 | | 132 | 121 | 91.67% | 62 | 46.97% | 0 | 11 | 28 | 0 | 2 | 24 | 3 | 2 | 0 | 5 | 17 | 25 | 9 | 6 | 0 |

資料來源：各縣市政府